

Steps for STR Automation Project phase -1 & goAML Test Environment

Project Start: January 1, 2026

Steps	Description
Project Launch Communication	FMU issues formal communication with banks along with the finalized technical guidance document.
REs to Provide POCs for the Project	Both from Compliance Side and Business Side
Internal Gap Assessment	Pilot Banks assess CBS readiness and identify requirements for XML extract customization.
Provision of Test Environment	FMU provides test environment for credentials please contact Mr. Ahmed Ali Assistant Director or Mr. Bilal
FMU Schema Orientation Workshop	FMU conducts a technical workshop / orientation session to explain schema structure and answer queries.
Submission of First Test Files	Banks submit initial XML extracts for FMU review for each transactions type.
Feedback from FMU	FMU reviews initial test files and provides feedback to banks.
Resubmission of Corrected Files	Banks re-submit revised XML files incorporating FMU feedback.
Readiness Confirmation	Banks confirm readiness for go-live after satisfactory testing of intra bank account transactions in first phase
Post-Implementation Support Window	FMU provides ongoing support and issue resolution
Production Go-Live for Pilot Banks	Production go-Live for all the Banks

goAML Test Environment Link:

<http://202.83.165.233/Home>

The link is publicly accessible within Pakistan. In case you are unable to access it, please attempt to open the link outside your bank's network. If the link is accessible externally but not within your bank, you are advised to consult your respective IT / network team to enable access to the goAML Test environment within your bank's network.

Contact Point for provision of goAML Test environment Credentials

Mr. Bilal Abrar 021-99095046 bilal.abrar@fmu.gov.pk

Mr. Ahmed Ali 021-99095021 ahmed.ali@fmu.gov.pk

In case of any issue, Reporting Entities may contact the Project Lead by emailing at the following address:

Mr. Assad Farman Deputy Director assad.farman@fmu.gov.pk